GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Panchayat Raj & Rural Development Dept. – PR&RD Dept., - APRRP(AIIB) – Package No.18/APRRP/PRED/KRSN/Road/001, consisting of 39 road works in Avanigadda, Machilipatnam, Pamarru, Pedana, Gudiwada & Kaikaluru Constituencies in Krishna District - Road No.1 - "Construction of Road from Edurumondi to Gollamanda via Brahmaiahgarimula of Nagayalanka (M) in Krishna District - Revised Administrative sanction – Accorded – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS-II) DEPARTMENT

G.O.RT.No. 22 Dated: 17-01-2025

Read the following:

1. G.O.Ms.No.59, Panchayat Raj & Rural Development (Progs.II) Department, Dt:28.05.2018.
2. From the ENC, PR, Vijayawada, Lr. No.AEE/DEE-I/ Pkg.18/KRSN/2019, dt:04.10.2024, 08-10-2024 and 19-12-2024.

****

ORDER:

In the G.O. 1st read above, orders were issued to accord administrative sanction for the work "Construction of Road from Edurumondi to Gollamanda via Brahmaiahgarimula of Nagayalanka (M), with an amount of Rs.409.18 lakhs in Package No.18/APRRP/PRED/KRSN/Road/001, Consisting of 39 road works in Avanigadda, Machilipatnam, Pamarru, Pedana, Gudiwada & Kaikaluru Constituencies in Krishna District, with the financial assistance of AIIB.

2. In the reference 2nd read above, the Engineer-in-Chief, Panchayat Raj, A.P., Vijayawada has submitted proposals for Revised Administrative Sanction for an amount of Rs.1345.00 lakhs and stated that it is necessitated due to the proposed protection works to the flood bank and certain mandatory provision increase in GST and deviations in the work as per the requirements as listed below:-

- Shifting of road alignment towards right side duly shifting the irrigation canal by acquiring Private land costing Rs.98.11 lakhs.
- Flood Bank protection costing Rs.590.95 lakhs.
- Provision towards Tender premium @2.50% excess costing Rs.25.66 lakhs.
- Provision for price adjustment amount Rs.59.72 lakhs.
- Excess amount due to increase in GST Rs.129.62 lakhs.
- Excess amount due to seigniorage Rs.23.78 lakhs.

3. In view of the above, Government, after careful examination of the matter, hereby accord Revised Administrative Sanction for an amount of Rs.1345.00 Lakhs as against the Original Administrative Sanction of Rs.409.18 Lakhs for the work "Construction of Road from Edurumondi to Gollamanda via Brahmaiahgarimula of Nagayalanka (M), in Package No.18/ APRRP/PRED/KRSN/Road/001, with the financial assistance of AIIB, subject to (i) meeting the additional cost from out of the savings from the to-be cancelled not-started works within the same package and (ii) the inadmissible components within the project guidelines if any (such as LA) shall be met from SDP funds of the department.

(P.T.O)

4. The Engineer-in-Chief, PR, A.P., Vijayawada shall take further necessary action in the matter, accordingly.

5. This order issues with the concurrence of Finance (FMU – PR & RD, RWS) Dept., vide their U.O.No.2588756/FIN01-FMU0PC(PRRD)/116/2024-FMU-PRRDRWS, dated.08-01-2025.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SHASHI BHUSHAN KUMAR
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, A.P. Vijayawada.
The Superintending Engineer, Panchayat Raj, Krishna District.
Copy to:
The Accountant General, A.P.Vijayawada.
The Director of Works & Accounts, A.P.Vijayawada.
The Pay & Accounts Officer, Works & Projects, A.P., Mangalagiri.
The District Treasury Officer, Krishna District.
The Finance (FMU-PR & RD, RWS) Department.
The P.S. to Hon'ble Dy.Chief Minister (Panchayat Raj & Rural Development).
The P.S. to Principal Secretary to Government (Panchayat Raj & Rural Development).
Sf/Sc.,

//FORWARDED:BY ORDER//

SECTION OFFICER